BILL NO. S-86-09-04

SPECIAL ORDINANCE NO. S-155-86

AN ORDINANCE approving Change Order No. 1 for Res. 5989-83, Barr Street Improvements - Base Bid, with L. W. Dailey, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 for Res. 5989-83, Barr Street Improvements - Base Bid, with L. W. Dailey, Inc., in connection with the Board of Public Works and Safety, for:

balancing the accounting of the contract to show final cost;

involving a net decrease of Two Thousand Eight Hundred Seventy-Four and 52/100 Dollars ($2,874.52), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.

DATE: 9-9-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT | TO-WIT: |
|---|---|---|---|---|---|
| TOTAL VOTES | 9 | | | | |
| BRADBURY | ✓ | | | | |
| BURNS | ✓ | | | | |
| EISBART | ✓ | | | | |
| GiaQUINTA | ✓ | | | | |
| HENRY | ✓ | | | | |
| REDD | ✓ | | | | |
| SCHMIDT | ✓ | | | | |
| STIER | ✓ | | | | |
| TALARICO | ✓ | | | | |

DATE: 9-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-155-86 on the 23rd day of September, 19 86,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of September, 19 86, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24 day of September, 19 86, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

76-101-28
8/26/86

# CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Barr Street Improvements - Base Bid -

Resolution No. 5989-83
Board Order No. 42-83
Date August 15, 1986

To: L.W. Dailey, Inc.
(Contractor)

1986 AUG 19 PM 3:53

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change Material | Unit Price | Change in Contract Price Decrease | Increase |
|---|---|---|---|---|---|
| | | Base Bid | | 2,874.52 | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | Total Decrease | 2,874.52 | |
| | | | Total Increase | | |
| | | | Net (Decrease) (~~Increase~~) Contract Price | 2,874.52 | |

The sum of $ 2,874.52 is hereby (~~added~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

| | |
|---|---|
| Original Contract Price | $ 324,105.10 |
| Current Contract Price Adjusted by Previous Change Order | $ ---------- |
| New Contract Price Including this Change Order | $ 321,230.58 |

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Engineer) Date 8-15-86

Accepted by: x R.W. Dailey (Contractor) Date _____

Approved by: _____ (City Engineer) Date _____

Approved by: _____ (Owner) Date 8-20-86

_____

_____

Attested by: _____ Date 8-20-86

Change Order No. 1
Resolution No. 5989-83
Board Order No. 42-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Balance the accounting of the contract to show final cost.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None

Victor F. Bobay

Victor F. Bobay Engineer

7373

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 for Res. 5989-83, Barr Street Improvements - Base Bid

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-86-05-04

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 5989-83 - Barr Street Improvements, Base Bid, is necessary to balance the accounting of the contract to show final cost. L. W. Dailey, Inc., is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease $2,874.52

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-09-04

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 for Res. 5989-83, Barr Street Improvements - Base Bid, with L.W. Dailey, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

| YES | | NO |
|---|---|---|
| | THOMAS C. HENRY<br>CHAIRMAN | |
| | DONALD J. SCHMIDT<br>VICE CHAIRMAN | |
| | MARK E. GiaQUINTA | |
| | PAUL M. BURNS | |
| | CHARLES B. REDD | |

CONCURRED IN 9-23-86

SANDRA E. KENNEDY
CITY CLERK